

## CALENDAR AND DURATION OF ACTION

The duration of the project is 24 months (implementation). It will precede by an inception phase of 2 months during which a detailed workplan will be prepared, staff recruited and start-up event organised, and followed by a wrap up/reporting phase.

Description	Months / 1 <sup>st</sup> Year (2007-2008)												Months / 2 <sup>nd</sup> Year (2008-2009)														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	x		
	Sept 2007	Oct 2007	Nov 2007	Dec 2007	Jan 2008	Feb 2008	Mar 2008	Apr 2008	May 2008	Jun 2008	Jul 2008	Aug 2008	Sept 2008	Oct 2008	Nov 2008	Dec 2008	Jan 2009	Feb 2009	Mar 2009	Apr 2009	May 2009	Jun 2009	Jul 2009	Aug 2009	Sep 2009		
<b>Output 1:</b> <b>Capacity of the Office of the State Minister on Reforms Coordination (and Contact Points in cooperating institutions) to manage, coordinate and monitor the implementation of the Anti-Corruption Action Plan reinforced</b>																											
Activity 1.1 Inception Phase (2 months): Finalisation of Workplan of activities with all counterparts (16-19.10; SXB); conduct recruitment of staff and long-term advisers (26.10, Tbilisi); (commissioning, interviews, and contracting)		Inception Phase Workplan meeting 16-19.10.207 Staff recruited 26.10.07 ✓																									
Activity 1.2 Organisation of start-up conference with participation of all relevant stakeholders (26.10, Tbilisi, Georgia)		Start-up event 26.10 ✓																									
Activity 1.3 Assessment of needs and procurement of equipment for PIU use and/or the Office of the main counterpart to be carried out in the course of the implementation of the project (subject to needs and priorities)				Assessment of needs ✓	Purchasing/ Contracts for Equipment ✓		Delivery of equipment ✓	Delivery of equipment ✓																			
Activity 1.4.A 4 RT for Contact Points on, tools of reporting, co-					RTD 1 28.01					RTD 2 (on										RTD 4							



		Months / 1st Year (2007-2008)												Months / 2nd Year (2008-2009)													
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
		Sept 2007	Oct 2007	Nov 2007	Dec 2007	Jan 2008	Feb 2008	Mar 2008	Apr 2008	May 2008	Jun 2008	Jul 2008	Aug 2008	Sept 2008	Oct 2008	Nov 2008	Dec 2008	Jan 2009	Feb 2009	Mar 2009	Apr 2009	May 2009	Jun 2009	Jul 2009	Aug 2009	Sep 2009	
		corruption structure																									
<b>Output 2:</b>	<b>AC Strategy reviewed and Action Plan updated</b>																										
Activity 2.1	Assist and advise the Office of the Minister on Reforms <u>Coordination</u> how to further elaborate and update the AC Strategy and AP in line with GRECO recommendations and other international commitments and obligations with respect to specific AC measures (AC Strategy+AP reporting on implementation every 6 months)					Assessment and inventory of AC Strategy + AP (on hold)					1st analysis and recommendations (on hold)						Assessment of new AC Strategy and AP (on hold)										
Activity 2.2	<b>2 corruption perception and attitude surveys</b> to be organised in 4 WS (2 WS per survey). 1. 1st survey- Summer 2008 2. 2nd survey- Summer 2009											Finalising of questionnaire and ToR															
Activity 2.3	National Conference to review and overall monitor the implementation of the updated ACS and AP																	National conference on ACS+ AP									
<b>Output 3:</b>	<b>At least 6 draft amendments and regulations elaborated in co-operation with the counterpart institution and relevant partner institutions</b>																										
Activity 3.1	Up to 6 WS to present and discuss new draft legislation (throughout the project)										Public Accesses to						4 WS										

Description		Months / 1st Year (2007-2008)												Months / 2nd Year (2008-2009)												
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	x
		Sept 2007	Oct 2007	Nov 2007	Dec 2007	Jan 2008	Feb 2008	Mar 2008	Apr 2008	May 2008	Jun 2008	Jul 2008	Aug 2008	Sept 2008	Oct 2008	Nov 2008	Dec 2008	Jan 2009	Feb 2009	Mar 2009	Apr 2009	May 2009	Jun 2009	Jul 2009	Aug 2009	Sep 2009
	duration and upon request)										Info 30.06 Signa gi ✓	Info 2.07 Kutaisi 3.07 Batumi ✓														
Activity 3.2	2 trainings with relevant stakeholders on existing provisions with regard to the financing of political parties and electoral campaigns																									
Activity 3.3	Up to 6 trainings with relevant target groups on issues related to newly enacted anti-corruption legislation						T1 22.02 ✓														T5 2 days					
Activity 3.4	1 inter-institutional WS + 4 RT on drafting of the legal framework of the future specialised AC structure										1 RTD						3 RTD									
<b>Output 4:</b>	<b>Capacities of the Prosecution to investigate and prosecute high level corruption strengthened</b>																									
Activity 4.1	2 in-country multi-disciplinary trainings for the staff of units specialised in investigation and prosecution of high-level corruption (prosecutors / law enforcement officers) (case studies, pro-active and multidisciplinary approach)																									
Activity 4.2	Workshop on criminal justice and proceedings against corruption-related offences																									
Activity 4.3	2 study visits for representatives of specialised units (prosecution / law enforcement) to European																									

Description	Months / 1st Year (2007-2008)												Months / 2nd Year (2008-2009)												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
Activity 4.4	Sept 2007	Oct 2007	Nov 2007	Dec 2007	Jan 2008	Feb 2008	Mar 2008	Apr 2008	May 2008	Jun 2008	Jul 2008	Aug 2008	Sept 2008	Oct 2008	Nov 2008	Dec 2008	Jan 2009	Feb 2009	Mar 2009	Apr 2009	May 2009	Jun 2009	Jul 2009	Aug 2009	Sep 2009
counterpart institutions															International conf.										
International conference with regional participation on investigation and prosecution of high- corruption, best practices and experiences																									
<b>Output 5:</b>																									
<b>Integrity and institutional capacity for preventing corruption at the General Prosecutor's Office</b>																									
Activity 5.1																		T 1		T 2					
2 multi-disciplinary trainings for prosecutors/law enforcement agents: - criminalisation of corruption; - prevention of corruption within the prosecutorial and law enforcement agencies - - case study						RTD on risk assessment methodology 4-5.03 ✓ (cancelled activity)																			
Activity 5.2														2 T for police officers											
1 training for prosecutors and 1 for police officers on the Code of Conduct								2 trainings for Prosecutors on the Code of Ethics 20-21 April ✓																	

✓ - carried out activity

Foreseen activity

