

**PROGRESS REPORT 01/24****Cut-off date : 31/12/2007**

<b>Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey</b>			
<b><u>Expiry dates</u></b>	<b>Budget (Euro)</b>	<b>FM</b>	<b>FM'</b>
<b>Commitment:</b> 30.11.2008	EU contribution :	1.350.000	N/A
<b>Execution of contracts:</b> 30.11.2009	Co-financing :	150.000	N/A
<b>Disbursements:</b> 31.05.2010	<b>Total</b>	<b>1.500.000</b>	N/A

<b>Technical Authority :</b>		<b>Report approved by</b>	
<b>Senior Programme Officer :</b> Filiz DİNÇMEN <b>Position :</b> Council Member Council of Ethics for Public Service		<b>Name :</b> Emine DÖĞER	
<b>Delegate 1</b> <b>Position :</b>		<b>Position :</b> Senior Contract Manager Deputy CFCU Director	
<b>Delegate 2</b> <b>Position :</b>		<b>Date :</b>	
<b>Address</b> Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücepe ANKARA		<b>Signature :</b>	
<b>Telephone</b> + 90 312 4191533			
<b>Fax number</b> + 90 312 4241774			
<b>Email address</b> <a href="mailto:etikkurul@basbakanlik.gov.tr">etikkurul@basbakanlik.gov.tr</a>			

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

**Project purpose**

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

**Indicators of Achievement:**

- Level of compliance with the Code of Ethics for Public officials in terms of:
  - Number of complaints received and investigated
  - Number of training activities carried out in different institutions
  - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

**Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)**

N/A

**Major activities undertaken during the period of the report as compared to the implementation schedule**

- Interviews and Recruitment for and of the Project Coordinator in Strasbourg as Council of Europe Secretariat member.
- Interviews and Recruitment of the Long Term Adviser (LTA) of the Project. The LTA visited Ankara prior to his permanent move to for a period of two years. He represented the Council of Europe as an expert at the Conference on decentralization and corruption, at which he also met representatives of institutions involved in the project, including the Ethics Council and the Delegation of the European Commission.

**Current and anticipated problems, including planned remedial actions**

N/A

**Planned major activities and schedule for the next period**

On 21-23-24 January 2008 the Start-Up workshops will be held with the attendance of undersecretaries, governors, sub-governors, majors, academia, press and civil society.

**2. Conclusions:**

The inception phase of the project which should constitute 8 weeks period has started as of 1 December and its respective activities are being carried out.