

**PROGRESS REPORT 09/24****Cut-off date : 30/08/2008**

<b>Project : TR 0601-08 Ethics for the Prevention of Corruption in Turkey</b>			
<b><u>Expiry dates</u></b>	<b>Budget (Euro)</b>	<b>FM</b>	<b>FM'</b>
<b>Commitment:</b> 30.11.2008	EU contribution :	1.350.000	N/A
<b>Execution of contracts:</b> 30.11.2009	Co-financing :	150.000	N/A
<b>Disbursements:</b> 31.05.2010	<b>Total</b>	<b>1.500.000</b>	N/A

<b>Technical Authority :</b>		<b>Report approved by</b>	
<b>Senior Programme Officer :</b> Filiz DİNÇMEN <b>Position :</b> Council Member Council of Ethics for Public Service		<b>Name :</b> Filiz DİNÇMEN	
<b>Delegate 1</b> Ömer ATALAR <b>Position :</b> Project Director			Council Member Council of Ethics for Public Service
<b>Delegate 2</b> <b>Position :</b>		<b>Position :</b>	
<b>Address</b> Başbakanlık Yeni Bina (DPT Binası) Kat:1 Necatibey Cad.no:108 Yücepete ANKARA <a href="http://www.kamuetik.gov.tr">www.kamuetik.gov.tr</a>		<b>Date :</b>	
<b>Telephone</b> + 90 312 4191533		<b>Signature :</b>	
<b>Fax number</b> + 90 312 4241774			
<b>Email address</b> <a href="mailto:etikproje@basbakanlik.gov.tr">etikproje@basbakanlik.gov.tr</a>			

**1. Programme implementation**

Summary of the current status of the programme (outputs and activities)

**Overall objective:**

To contribute to the prevention of corruption in Turkey in accordance with European and other international standards.

**Project purpose**

To ensure the effective implementation of the Code of Ethics for public officials and the adoption of such codes by other categories of officials.

**Indicators of Achievement:**

- Level of compliance with the Code of Ethics for Public officials in terms of:
  - Number of complaints received and investigated
  - Number of training activities carried out in different institutions
  - Activities carried out by Ethics Commissions
- Adoption of a Code of Ethics by the Judiciary
- Adoption of a Code of Ethics by the Parliament

<b>Summary of the current status of the project against indicators for project immediate objectives and results (outputs and activities)</b>
--

- |   |
|---|
| <ul style="list-style-type: none"> <li>• Output 1 (Work of the Council)<br/>Further review of the work and possible future work of the Council</li> <li>• Output 2 (The draft training package is available by month 6; the final package is available by month 10 and the training CD by month 12; Quality of the training package):<br/>- Material for the training package sent form translation</li> <li>• Output 3 (Quantity and quality of training activities carried out by trainers):<br/>- Meeting with possible trainers held; agreement on training programme</li> <li>• Output 6 (Quantity and quality of research studies; Number of public workshops and feedback received):<br/>- Contracts for award of 4 research studies issued. Meeting held with successful candidates to agree approach to research. Specification for advertising the remaining 6 studies sent to Strasbourg.</li> <li>• Output 8 (The effectiveness of codes of conduct and other anti-corruption measures in Turkey will have been evaluated and recommendations for future prevention strategies are available)<br/>- STE and Resident Advisor continuing material collection.</li> </ul> |
|---|

<b>Major activities undertaken during the period of the report as compared to the implementation schedule</b>
---

ACTIVITIES
------------

Activity 2.2 and 2.3 – Completion of training material package.
---

Activity 6.1 – award of 4 research studies.
---

Activity 8.1 – appointment of STE; work in progress
---

EVENTS
--------

Activity 2.2 and 2.3 –Meeting with trainers 25 August 2008
--

Activity 6.1 – Meeting with researchers; 28 August 2008
---

<b>Current and anticipated problems, including planned remedial actions</b>
---

None generally.
-----------------

<b>Planned major activities and schedule for the next period</b>
--

ACTIVITIES
------------

- |   |
|---|
| <ul style="list-style-type: none"> <li>• Advertisement of the remaining research studies.</li> <li>• Training package translated and issued to those to be trained.</li> <li>• Training programme finalized.</li> <li>• Researchers submit final methodology and agreement with ministries.</li> <li>• Work continuing on the systems studies on the effectiveness of anti-corruption measures and terms of reference for STE.</li> </ul> |
|---|

**2. Conclusions:**

The Project activities are ongoing.